

Team JetSet Project Plan

**Project:
Consent-Driven Smart Attendance System
Using Facial Recognition and LMS
Synchronization**

**Sponsors:
Diana Rabah
Jordan Black**

2/22/2026

Table of Contents

1.1 DOCUMENT INFORMATION	2
1.2 DOCUMENT HISTORY	2
1.3 DOCUMENT APPROVALS	3
1.4 PROJECT PURPOSE GOALS AND OBJECTIVES	4
1.5 PROJECT SUCCESS CRITERIA	5
1.6 PROJECT TEAM	5
1.7 PROJECT GOVERNANCE	6
1.8 STAKEHOLDER MANAGEMENT PLAN	6
1.9 SCOPE MANAGEMENT PLAN	7
1.10 RESOURCE REQUIREMENTS	8
1.11 PROJECT SCHEDULE	8
1.12 CHANGE MANAGEMENT PLAN	8
1.13 RISK MANAGEMENT PLAN	9
1.14 QUALITY MANAGEMENT PLAN	9
1.15 APPENDIX	9

Document Control

1.1 Document

Information

Document Id	PP01
Document Owner	JetSet Team
Issue Date	February 2026
Last Saved Date	February 2026
File Name	JetSet project Plan

1.2

Document History

Version	Issue Date	Changes
1	Feb 2026	[Section, Page(s) and Text Revised]

1.3

Document Approvals

Role	Name	Signature	Date
Project Sponsor	Diana Rabah		
	Jordan Black		
Project Review Group (Team Members)	Andres Moreira		Feb 15 2026
	Andrew Kim		Feb 15 2026
	Shayan Karki		Feb 15 2026
	Sorel Agbogla		Feb 15 2026
Project Manager	Sorel Agbogla		Feb 15 2026

CSCE 4905- Biometric Classroom Presence System-Project plan

From JetSet Team

1.4 Project Purpose, Goals and Objectives

Project Purpose	
The purpose of this project is to design, document, and implement a structured classroom attendance system that integrates mobile geofencing and biometric verification. The system will operate independently from institutional LMS databases while maintaining compatibility with LMS attendance formats.	
Project Goal	Project Objectives
Goal 1	Deliver complete project documentation and requirements traceability.
Goal 2	Design a modular system architecture that specifically integrates mobile geofencing for location-based attendance, a backend database for secure attendance records, and biometric verification for student identity
Goal 3	Implement core backend attendance functionality to record, verify, and store attendance in real time
Goal 4	Establish structured testing and validation processes including geofencing accuracy tests, biometric authentication reliability checks, and end-to-end attendance verification

1.5 Project Success Criteria

- Define system requirements and scope
- Develop system architecture and database schema
- Implement core attendance logic and API endpoints
- Create manual override functionality
- Establish a test plan and test case tracking
- Ensure privacy-conscious local biometric processing

Category	Success Metric	Measurement Method	Target	Assigned to
Scope	All planned deliverables and requirements completed	Deliverable and requirements checklist	100% of all requirements and deliverables	Team
Schedule	Sprint milestones completed and submitted at the end of the sprint	Sprint reviews	All or most tasks dedicated to sprint are completed	Team
Quality	Requirements traceable to test cases	Traceability matrix	Complete mapping	Team
Functionality	Core backend APIs operational	Functional demo	Successful demo	Team
Documentation	Architecture and design approved	Design review	Approved	Team
Risk management	No critical unresolved risks	Risk log review	Zero critical open risks	Team

1.6 Project Team

Name	Role	Responsibilities
------	------	------------------

SOREL AGBOGLA	Backend & Attendance Logic Engineer	Design and implement attendance database schema, develop RESTful API endpoints, implement attendance classification logic, enforce data validation and duplicate prevention, co-own system architecture decisions affecting backend integration
ANDREW KIM	Instructor Interface, Ethics & QA Lead	Develop instructor dashboard interface, manage manual override workflows, maintain test plan and test case tracker, coordinate sprint execution, maintain documentation alignment identity and change tracking
ANDRES MOREIRA	Mobile application & Geofencing Engineer	Develop mobile check in application, implement classroom boundary detection logic, manage device permissions, ensure mobile-backend API alignment, co-own architecture decisions affecting client integration
SHAYAN KARKI	Biometric Recognition & Edge Processing Engineer	Implement facial recognition processing, ensure local biometric execution without persistent storage, optimize recognition reliability, review architecture decisions impacting identity validation

The project follows a distributed architecture leadership model. System architecture decisions are jointly maintained by the backend, Mobile, and Biometric Engineers. Process coordination and sprint tracking are managed by the Instructor Interface, Ethics & QA Lead.

1.7 Project Governance

Area	Description	Responsible Party/Role
Change Control	Review and approval of scope or requirement modifications	Entire Team (technical arbitration led by Bac
Stakeholder Communication	Status updates and milestone reporting	QA Lead
Integration Oversight	Verification that mobile, backend, and biometric components operate cohesively	Backend and Mobile Engineers
Sprint Coordination	Weekly sprint planning, task tracking, milestone reviews	Instructor Interface, Ethics & QA Lead
Architecture Decisions	Cross-component technical decisions affecting system structure and integration	Backend, Mobile, and Biometric Engineers

1.8 Stakeholder Management Plan

A stakeholder management plan helps manage stakeholder expectations and address any concerns they may have. It includes the following sections.

- **Stakeholder Register:**

Name	Role	Power	Interest	Contact information
Teacher/TA	Project Sponsor	High	High	
Team Members	Development Team	Medium	High	
Student Users	End Users	Low	Medium	

- **Stakeholder Map:** This visual represents the groups or individuals with a vested interest in the project and helps develop a strategy for stakeholder management.

Level of Influence	Keep Satisfied		Manage Closely
	High	Dept Admin	Faculty Sponsor
	Medium		Team Members
	Low	General Students	Student Users
	Monitor		Keep Informed
	Low	Medium	High
Level of Interest			

- **Stakeholder Engagement Strategies:**
 - Weekly sprint review meetings
 - Demonstration-based validation
 - Transparent documentation updates
 - Structure change request handling

1.9 Scope Management Plan

Scope Baseline			
Task	Dependencies	Deliverables	Acceptance Criteria
Requirements Definition	Stakeholder input	Approved SRS	Sponsor approval
Architecture Design	Requirements	Design Document	Technical approval
Database Implementation	Design approval	Structure schema	Data integrity verified
API Development	Database schema	Functional endpoints	Valid JSON responses
Manual Override Feature	API integration	Override function	All reqs mapped

Exclusions, Assumptions and Constraints	
Exclusions	Direct LMS database integration Continuous location monitoring Enterprise-sale deployment Campus-wide rollout
Assumptions	Users posses GPS-enable smartphones Local server environment available Development tools remain accessible
Constraints	Define sprint schedule No external cloud biometric processing Limited hardware resources

Milestone	Description	Delivery Date
Sprint 0	Governance and setup finalized	02/08/26
Sprint 1	Requirements and planning approved	02/22/26
Sprint 2	System design approved	04/05/26

Sprint 3	Core implementation and test plan delivered	4/30/26
Sprint 4,5,..		Capstone 2

1.10 Resource Requirements

For each task identified, list the resources allocated to complete the task.

Task	Resource requirements
Backend Development	Python, PostgreSQL
Mobile Development	IOS SDK
Biometric Processing	OpenCV, ArcFace
UI Development	React
Testing	Mobile devices and test data

1.11 Project Schedule

- **Sprint 0 – Initiation & Setup**
- **Sprint 1- Requirement & Planning**
- **Sprint 2- Design**
- **Spring 3- Core Development & Testing Preparation**

Detailed scheduling and task tracking are maintained in Trello

1.12 Change Management Plan

When a change request is made, use this log to track its impact, response and whether the change control board has approved it or not.

Change Control Board

Name	Role	Responsibilities

Change Order Request Form

[Download our free change request template for Excel](#)

Change Log

Date Identified	Request	Impact	Approval	Date Started	Date Completed
1/2/2025	Add notification	Schedule	Yes	1/20/2025	1/30/2025

[Download a free Change Log Template for Excel](#)

1.13 Risk Management Plan

Every project plan template needs a risk management plan. This is a section that identifies any potential risks that might affect the project plan, prioritizes them, defines risk mitigation activities and establishes the roles and responsibilities of the team.

- **Risk Matrix:** A risk matrix is a visual representation of the potential project risks based on their likelihood and impact. It makes it easy to see what risks are pressing and what risks likely won't come to fruition.

Risk Matrix		Severity				
		Insignificant	Minor	Moderate	Major	Severe
Likelihood	Almost Certain	Medium	High	Very High	Very High	Very High
	Likely	Medium	High	High	Very High	Very High
	Possible	Low	Medium	High	High	Very High
	Unlikely	Low	Low	Medium	Medium	High
	Rare	Low	Low	Low	Low	Medium



- **Risk Log:** Our project plan template has a risk log so you can list the potential risks that could affect your project plan. From there you can develop your risk mitigation strategies and assign risk owners.

Risk	Likelihood	Impact	Response	Risk Level	Risk Owner
1: Scope creep due to feature expansion	Medium	High	High	High	Entire Team
2: GPS Inaccuracy affecting geofence detection	Medium	Medium	Medium	Medium	Mobile Engineer
3: Facial recognition mismatch or low accuracy	Medium	Medium	Medium	Medium	Biometric Engineer
4: Duplicate attendance entries	Low	Medium	Medium	Medium	Backend Engineer
5: integration delays between mobile and backend	Medium	High	High	High	Backend & Mobile
6: Reduced team capacity	Medium	Medium	Medium	Medium	Entire Team
7: Privacy or compliance concerns	Low	High	Medium	Medium	Biometric Engineer
8: Timeline compression before final demo	Medium	High	High	High	QA Lead

[Download a free risk register template for Excel](#)

- **Risk Mitigation Strategies:** Various techniques can be used to reduce the impact or likelihood of a risk occurring. Some examples include risk reduction, risk avoidance or risk acceptance.
- **Assumptions and Constraints:** List any assumptions you have about the project. Then note the project constraints. Finally, in an appendix, you'll want to attach the supporting documentation, such as the project schedule, business case, feasibility study, project charter, etc.

1.14 Quality Management Plan

We also include a quality management plan in our project plan template. It's made up of the following parts.

- **Quality Standards:** These are the criteria and benchmarks that measure the quality of a project's processes and deliverables. They enable the project to meet stakeholder expectations.
- **Quality Assurance Guidelines:** Next are quality assurance guidelines that help define quality standards and establish quality control procedures. These guidelines can help improve customer and stakeholder satisfaction.
- **Quality Control Procedures:** List the specific actions that you'll take to ensure the product, service or process meets the predetermined quality standards.

Task or Deliverable	Quality Standards	Quality Assurance Guidelines	Quality Control Procedures
---------------------	-------------------	------------------------------	----------------------------

Classroom Geofence	Geofence triggers properly	Verify GPS is working properly	Test entering and leaving boundary
Face Verification	Face scan completes	Check if check in function works properly	Test check in function with accept and rejection response
Attendance Management + Instructor Overrides	Attendance records are stored and editable	Verify manual override and database data	Check entries are recorded and can be changed
Database Integration	Accepts attendance updates and stores them	Verify database can connect	Verify database can receive data

1.15 Appendix

Attach any documentation you believe is relevant to the Project Plan. For example:

- Detailed Project Schedule (listing all project phases, activities and tasks)
- Other documentation (Business Case, Feasibility Study, Project Charter)
- Other relevant information or correspondence.